
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 16:06:59

2. Agency: 006

3. Bureau: 08

4. Name of this Investment: BEA Estimation Information Technology System (BEA-EITS)

5. Unique Project (Investment) Identifier: 006-08-01-24-01-5252-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The United States is widely recognized as the world's economic information leader, due in part to the timely
and accurate data provided by BEA. The Bureau produces some of the most closely watched U.S. economic
statistics that influence critical financial decisions made by governments, businesses, and households. BEA's
single mission area is supported by one major system, the BEA Estimation IT System (BEA-EITS), a portfolio
of highly integrated statistical and economic estimation subsystems. The BEA-EITS forms the technological
foundation for achieving the strategic and performance goals of improved timeliness, accuracy, and
comprehensiveness of BEA's economic and statistical releases.   BEA is facing considerable methodological
and computational challenges in adapting existing measurements to the new economy. To rapidly develop and
implement new methodologies and processes, the Bureau will leverage expertise in the private and academic
sectors to supplement its own research and development capacity; and will increase its investment in IT tools
to support the considerable methodological and computational challenges in adapting existing measurements
to today s economy.  BEA will leverage recent successes in implementing processing updates by continuing its
work with high performance database experts to incorporate more than 200 small independent data stores into
fewer centralized databases. This streamlining effort lays the ground work for improvements that will enable
BEA to greatly reduce processing time thereby widening the critical available time window for analytics.    To
fund this critical work, BEA redirected funds from its base appropriation. This will enable BEA to support the
wide range of new estimating methods essential to adapting the GDP and other national account estimates to
better measure the financial sector and the resulting changes in the structure of the economy. This is critical to
BEA s ability to provide policy makers with accurate, timely, and complete economic activity reports.
Incomplete information to decision makers, including measures of the impact and efficacy of the American
Recovery and Reinvestment Act, could potentially cost billions of dollars.  No new funds are being requested. 
The Development and Modernization costs detailed in BEA s Business Case reflects a reallocation of funds
within the base appropriation.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  3 / 22 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

INN08PX10017 Fixed Rate
Labor Hour

Y 2007-10-31 2007-11-01 2010-10-31 $0.7 * * * * *

INN08PX10046 Fixed Rate
Labor Hour

Y 2008-05-12 2008-05-13 2013-05-12 $1.7 * * * * *

DOCYA132109SE0154 Firm Fixed
Price

Y 2009-01-29 2009-10-01 2014-09-30 $0.6 * * * * *

INN09PD10402 Fixed Rate
Labor Hour

Y 2009-06-29 2009-06-29 2011-06-28 $9.9 * * * * *

INN09PD10772 Fixed Rate
Labor Hour

Y 2009-09-12 2009-09-14 2013-09-13 $2.1 * * * * *

DOCGS35F0009UYA1321
09NC0481

Firm Fixed
Price

Y 2009-05-18 2009-06-01 2012-05-31 $1.0 * * * * *

DOCYA132108CQ0001 Fixed Rate
Labor Hour

Y 2006-09-25 2006-10-01 2011-09-30 $4.7 * * * * *

DOCGS35F0170KYA1321
10NC0087

Firm Fixed
Price

Y 2009-11-23 2009-12-01 2010-11-30 $0.4 * * * * *

DOCGS06F0471ZYA1321
08NC0494

Fixed Rate
Labor Hour

Y 2006-09-22 2006-10-01 2011-09-30 $2.1 * * * * *

DOCYA132108CN0050 FFP
Completion

Y 2005-09-23 2005-10-01 2010-09-30 $1.1 * * * * *

DOCYA132108CN0030 Fixed Price Y 2008-05-23 2008-06-01 2013-03-31 $1.3 * * * * *

INN08PD10018 Fixed Rate
Labor Hour

Y 2008-01-10 2008-01-14 2011-01-13 $3.0 * * * * *

INN08PD10086 Fixed Rate
Labor Hour

Y 2008-08-31 2008-09-01 2013-08-31 $5.5 * * * * *

GST1106BJ6007 Fixed Rate
Labor Hour

Y 2005-11-07 2005-11-07 2010-11-06 $1.6 * * * * *

INN09PC10186 Fixed Rate
Labor Hour

Y 2009-01-27 2009-02-02 2014-02-01 $3.5 * * * * *

INN10PC18149 Firm Fixed
Price

Y 2009-12-03 2009-12-03 2010-09-30 $0.2 * * * * *

DOCGS35F0259JYA1321
09NCO722

Firm Fixed
Price

Y 2009-08-19 2009-09-07 2012-09-06 $0.4 * * * * *

DOCYA132108CN0036 Firm Fixed
Price

Y 2008-08-01 2008-08-01 2013-07-31 $0.3 * * * * *

DOCYA132108SE0290 Firm Fixed
Price

Y 2006-08-31 2006-09-01 2011-08-31 $0.2 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2005 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Relevance
(Customer

Survey)

Relevance=>4.0 Relevance=>4.0 4.4

2006 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Relevance
(Customer

Survey)

Relevance=>4.0 Relevance=>4.0 4.2

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Relevance
(Customer

Survey)

Relevance=>4.0 Relevance=>4.0 4.2

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Relevance
(Customer

Survey)

Relevance=>4.0 Relevance=>4.0 4.3

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Relevance
(Customer

Survey)

Relevance=>4.0 Relevance=>4.0 TBD

2009 1.3 Enhance the
supply of key

* * Relevance
(Customer

Relevance=>4.0 Relevance=>4.0 4.2
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

economic and
demographic

data to support
effective

Survey)

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Relevance
(Customer

Survey)

Relevance=>4.0 Relevance=>4.0 TBD

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Relevance
(Customer

Survey)

Relevance=>4.0 Relevance=>4.0 TBD

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Relevance
(Customer

Survey)

Relevance=>4.0 Relevance=>4.0

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Relevance
(Customer

Survey)

Relevance=>4.0 Relevance=>4.0 TBD

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

* * Relevance
(Customer

Survey)

Relevance=>4.0 Relevance=>4.0 TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

the American
public.

2005 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Timeliness (%
complete on

time)

Timeliness=54
of 54

Timeliness=54
of 54

54 of 54

2005 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Accuracy (% of
GDP est.
correct)

Accuracy=>85% Accuracy=>85% 96%

2005 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Percent of
major strategic
plan IT system

milestones
completed.

>90% >90% 98%

2006 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Percent of
major strategic
plan IT system

milestones
completed.

>90% >90% 98%

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Percent of
major strategic
plan IT system

milestones
completed.

>90% >90% 100%

2012 1.3 Enhance the
supply of key
economic and

* * Percent of
major strategic
plan IT system

>90% >90% TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

demographic
data to support

effective

milestones
completed.

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Percent of
major strategic
plan IT system

milestones
completed.

>90% >90% TBD

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Percent of
major strategic
plan IT system

milestones
completed.

>90% >90% 96

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Percent of
major strategic
plan IT system

milestones
completed.

>90% >90% TBD

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Percent of
major strategic
plan IT system

milestones
completed.

>90% >90% 97%

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

* * Percent of
major strategic
plan IT system

milestones
completed.

>90% >90% TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

public.

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Percent of
major strategic
plan IT system

milestones
completed.

>90% >90% TBD

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Timeliness (%
Complete on

Time)

Timeliness=54
of 54

Timeliness=54
of 54

54 of 54

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Percent of
major strategic
plan IT system

milestones
completed.

>90% >90%

2006 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Timeliness (%
Complete on

Time)

Timeliness=54
of 54

Timeliness=54
of 54

54 of 54

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Timeliness (%
Complete on

Time)

Timeliness=54
of 54

Timeliness=58
of 58

58 of 58

2012 1.3 Enhance the
supply of key
economic and
demographic

* * Timeliness (%
Complete on

Time)

Timeliness=54
of 54

Timeliness=TB
D

TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

data to support
effective

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Timeliness (%
Complete on

Time)

Timeliness=54
of 54

Timeliness=TB
D

TBD

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Timeliness (%
Complete on

Time)

Timeliness=54
of 54

Timeliness=57
of 57

56 of 57

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Timeliness (%
Complete on

Time)

Timeliness=54
of 54

Timeliness=TB
D

TBD

2006 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Accuracy (% of
GDP Est.
Correct)

Accuracy=85% Accuracy=>85% 96%

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Timeliness (%
Complete on

Time)

Timeliness=54
of 54

Timeliness=TB
D
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Timeliness (%
Complete on

Time)

Timeliness=54
of 54

Timeliness=TB
D

TBD

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Accuracy (% of
GDP Est.
Correct)

Accuracy=85% Accuracy=>85% 88

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Accuracy (% of
GDP Est.
Correct)

Accuracy=85% Accuracy=>85% 93%

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Accuracy (% of
GDP Est.
Correct)

Accuracy=85% Accuracy=>85% TBD

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Accuracy (% of
GDP Est.
Correct)

Accuracy=85% Accuracy=>85% 94%

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support

* * Accuracy (% of
GDP Est.
Correct)

Accuracy=85% Accuracy=>85% TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

effective

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Accuracy (% of
GDP Est.
Correct)

Accuracy=85% Accuracy=>85% TBD

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Accuracy (% of
GDP Est.
Correct)

Accuracy=85% Accuracy=>85% TBD

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Accuracy (% of
GDP Est.
Correct)

Accuracy=85% Accuracy=>85%

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Accuracy (% of
GDP Est.
Correct)

Accuracy=85% Accuracy=>85% TBD

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Number of
legacy data

stores
incorporated
into BEA's
centralized
databases.

> 100 small
independent

data stores exist

Reduce the
number of

independent
data stores by

10.

TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Number of
legacy data

stores
incorporated
into BEA's
centralized
databases.

> 100 small
independent

data stores exist

Reduce the
number of

independent
data stores by

10.

TBD

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Number of
legacy data

stores
incorporated
into BEA's
centralized
databases.

> 100 small
independent

data stores exist

Reduce the
number of

independent
data stores by

8.

TBD

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Number of
legacy data

stores
incorporated
into BEA's
centralized
databases.

< 100 small
independent

data stores exist

Reduce the
number of

independent
data stores by

8.

TBD

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Number of
legacy data

stores
incorporated
into BEA's
centralized
databases.

< 100 small
independent

data stores exist

Reduce the
number of

independent
data stores by

8.

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Timeliness (%
Complete on

Time)

Timeliness=54
of 54

Timeliness=54
of 54

TBD

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

* * Number of
legacy data

stores
incorporated
into BEA's
centralized

> 100 small
independent

data stores exist

Reduce the
number of

independent
data stores by

8.

TBD
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

decision-making
of policy
makers,

businesses,
and the

American
public.

databases.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Implement
new system
supporting

enhancement
s to

methodologie
s of state level
estimates of

Personal
Income

* * 2012-10-01 2013-09-30 0.00% 0.00%

Conduct
independent

testing of
security

controls  in
support of

maintaining
integrity of

BEA statistics

$0.6 $0.5 2009-10-01 2009-10-01 2010-09-30 80.00% 80.00%

Conduct
independent

testing of
security

controls  in
support of

maintaining
integrity of

BEA statistics

* * 2010-10-01 2011-09-30 0.00% 0.00%

Support the
timely,

relevant, and
accurate

release of Q3
critical

statistical
estimates
measuring

U.S.
economic
activity.

* * 2011-04-01 2011-06-30 0.00% 0.00%

BEA-EITS
Operations

and
Maintenance--

FY 2004

$8.1 $7.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

Support the
timely,

relevant, and
accurate

release of Q1
critical

statistical
estimates
measuring

U.S.
economic
activity.

* * 2011-10-01 2011-12-31 0.00% 0.00%

Project * * 2012-10-01 2013-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Management
of

Conduct
independent

testing of
security

controls  in
support of

maintaining
integrity of

BEA statistics

$0.6 $0.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Support the
timely,

relevant, and
accurate

release of 14
critical

statistical
estimates
measuring

U.S.
economic
activity.

$3.1 $3.3 2009-10-01 2009-10-01 2009-12-31 2009-12-31 100.00% 100.00%

Support the
timely,

relevant, and
accurate

release of 12
critical

statistical
estimates
measuring

U.S.
economic
activity.

$2.5 $0.8 2010-07-01 2010-07-01 2010-09-30 17.00% 17.00%

Project
Management

of
Modernization

tasks

$0.3 $0.3 2009-10-01 2009-10-01 2010-09-30 78.00% 78.00%

Support the
timely,

relevant, and
accurate

release of Q2
critical

statistical
estimates
measuring

U.S.
economic
activity.

* * 2012-01-01 2012-03-30 0.00% 0.00%

Complete
transition of
source data
surveys of

International
Investment to

new
application

* * 2011-10-01 2012-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Implement
new

application
for producing
U.S. Balance
of Payment
statistical
estimates.

* * 2010-10-01 2011-09-30 0.00% 0.00%

Project
Management

of
Modernization

Tasks.

* * 2010-10-01 2011-09-30 0.00% 0.00%

Support the
timely,

relevant, and
accurate

release of Q4
critical

statistical
estimates
measuring

U.S.
economic
activity.

* * 2011-07-01 2011-09-30 0.00% 0.00%

Support the
timely,

relevant, and
accurate

release of 14
critical

statistical
estimates
measuring

U.S.
economic
activity.

$2.8 $2.8 2008-10-01 2008-10-01 2008-12-31 2008-12-31 100.00% 100.00%

BEA-EITS
Operations

and
Maintenance--

FY 2002

$7.3 $7.4 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%

Project
Management

of
Modernization

Tasks.

* * 2011-10-01 2012-09-30 0.00% 0.00%

Support the
timely,

relevant, and
accurate

release of Q2
critical

statistical
estimates
measuring

U.S.
economic
activity.

* * 2013-01-01 2013-03-31 0.00% 0.00%

Support the
timely,

relevant, and
accurate

release of 13

$2.7 $2.6 2009-07-01 2009-07-01 2009-09-30 2009-09-30 100.00% 92.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

critical
statistical
estimates
measuring

U.S.
economic
activity.

Support the
timely,

relevant, and
accurate

release of 18
critical

statistical
estimates
measuring

U.S.
economic
activity.

$3.7 $3.7 2009-04-01 2009-04-01 2009-06-30 2009-06-30 100.00% 100.00%

BEA-EITS
Operations

and
Maintenance--

FY 2005

$9.1 $9.1 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

Support the
timely,

relevant, and
accurate

release of Q4
critical

statistical
estimates
measuring

U.S.
economic
activity.

* * 2012-07-01 2012-09-30 0.00% 0.00%

Support the
timely,

relevant, and
accurate

release of 12
critical

statistical
estimates
measuring

U.S.
economic
activity.

$2.4 $2.4 2009-01-01 2009-01-01 2009-03-31 2009-03-31 100.00% 100.00%

BEA-EITS
Operations

and
Maintenance--

FY 2007

$8.9 $8.9 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Support the
timely,

relevant, and
accurate

release of Q3
critical

statistical
estimates
measuring

U.S.
economic
activity.

* * 2012-04-01 2012-06-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Conduct
independent

testing of
security

controls  in
support of

maintaining
integrity of

BEA statistics

* * 2011-10-01 2012-09-30 0.00% 0.00%

Expand
National GDP
application to

provide
analyst

capability of
performing

"what if"
analysis on

the thousands
of

components
of the U.S
economy

* * 2011-10-01 2012-09-30 0.00% 0.00%

Support the
timely,

relevant, and
accurate

release of Q3
critical

statistical
estimates
measuring

U.S.
economic
activity.

* * 2013-04-01 2013-06-30 0.00% 0.00%

Support the
timely,

relevant, and
accurate

release of Q1
critical

statistical
estimates
measuring

U.S.
economic
activity.

* * 2010-10-01 2010-12-31 0.00% 0.00%

Support the
timely,

relevant, and
accurate

release of 12
critical

statistical
estimates
measuring

U.S.
economic
activity.

$2.5 $2.3 2010-01-01 2010-01-01 2010-03-31 2010-03-31 100.00% 100.00%

Complete
prototype for
incorporating
the calculation
of quarterly
estimates of

$1.1 $0.9 2009-10-01 2009-10-01 2010-09-30 85.00% 85.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

National
Income into
an updated
processing

architecture.

Review
business

processes
and

reengineer
data

aggregation of
international
investment
survey data

into one
processing
program.

$0.6 $0.6 2009-10-01 2009-10-01 2010-06-30 2010-06-30 100.00% 100.00%

BEA-EITS
Operations

and
Maintenance--

FY 2006

$9.5 $9.5 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Support the
timely,

relevant, and
accurate

release of Q1
critical

statistical
estimates
measuring

U.S.
economic
activity.

* * 2012-10-01 2012-12-31 0.00% 0.00%

Conduct
independent

testing of
security

controls  in
support of

maintaining
integrity of

BEA statistics

* * 2012-10-01 2013-09-30 0.00% 0.00%

Implement
new

application
supporting

enhancement
s for statistical
estimates of

state and
metro area

GDP.

* * 2010-10-01 2011-09-30 0.00% 0.00%

Support the
timely,

relevant, and
accurate

release of 16
critical

statistical
estimates
measuring

U.S.
economic

$3.3 $3.3 2010-04-01 2010-04-01 2010-06-30 2010-06-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

activity.

BEA-EITS
Operations

and
Maintenance--

FY 2008

$9.7 $9.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

BEA-EITS
Operations

and
Maintenance--

FY 2003

$7.5 $7.4 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

Support the
timely,

relevant, and
accurate

release of Q4
critical

statistical
estimates
measuring

U.S.
economic
activity.

* * 2013-07-01 2013-09-30 0.00% 0.00%

Complete
coversion of

all
components
(International

Services,
Private

Capital, Trade
in Goods and
Services) to a

common
reporting
language

* * 2012-10-01 2013-09-30 0.00% 0.00%

Support the
timely,

relevant, and
accurate

release of Q2
critical

statistical
estimates
measuring

U.S.
economic
activity.

* * 2011-01-01 2011-03-31 0.00% 0.00%

Support
Modernization
of BEA-EITS
components.

$2.0 $2.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

* - Indicates data is redacted.
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